COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2014

ESTI MATE SUMVARY 10: 52: 58
CONTI D C18132R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18132R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.5 DAYS TI VE ALLOW 85 WORK DAYS
US 50 LA JUNTA VEST PERCENT TI ME: 97.06 ORI G TI VE ALLOW 85 WORK DAYS
PRQJECT NO. NH 0504- 064
US 50 LA JUNTA VEST
NAVE OF RQAD: 050B
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 02/ 18/ 2014 DATE TI ME STARTED 09/ 12/2013
P. O Box 1330 DATE LET 08/ 08/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 16/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 26/ 2013 DATE ACCEPTED
CASTLE ROCK CO 80104 DATE NOTI CE TO PROCEED 09/ 12/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,364, 529.59 PARTICl PATING $ 1,252, 545. 14 $ 303, 380. 08
AWARD PROJECT AM: $ 1,312, 000.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 91. 79% TOTAL EARNI NGS 1, 252, 545. 14 303, 380. 08
FUNDS AVAI LABLE: $ 111, 984. 45 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 252, 545. 14 303, 380. 08
TOTAL CLAI VB $ 0.00 RETAI NAGE -19, 680. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 232, 865. 14 303, 380. 08
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 232, 865. 14 303, 380. 08
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 303, 380. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18132R

PCN: 18132R-BI D

PRQJECT: NH 0504- 064

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet

0010 202-00035

Renoval of Pipe

0015 202-00090

Renoval of Delineator

0020 202-00220

Renoval of Asphalt Mat

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-01000

Renoval of Fence

0040 202-01130

Renoval of Guardrail Type 3

0045 202-01300

Renoval of End Anchor age

0050 202-04002

G ean Cul vert

0055 202-05019 Sawi ng Concrete (Special)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
500. 00000
680. 000
LF
10. 00000
5. 000
EACH
10. 00000
1, 508. 000
SY
3. 50000
1, 022. 000
SY
3. 78000
15, 263. 000
SF
1. 84000
2,497. 000
LF
1. 00000
41. 000
LF
10. 00000
0. 000
EACH
250. 00000
16. 000
EACH
1, 000. 00000
743. 000
LF

30. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

578. 000
102. 000
680. 000

5. 000
0. 000
5. 000

1, 332.670
175. 330
1, 508. 000

1, 021. 560
0. 440
1, 022. 000

8,171.890
7,091. 110
15, 263. 000

2,497.000
0. 000
2,497. 000

0. 000
41. 000
41. 000

0. 000
0. 000
0. 000

6. 000
10. 000
16. 000

0. 000
743. 000
743. 000

Page 2
ESTI MATE RUN 02/ 28/ 2014

10: 52: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 000. 00
1, 020. 00
6, 800. 00
0. 00
50. 00
613. 66
5, 278. 00
1.66
3, 863. 16
13, 047. 64
28, 083. 92
0. 00
2,497. 00
410. 00
410. 00
0. 00
0. 00
10, 000. 00
16, 000. 00
22, 290. 00
22, 290. 00



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 05026 Sawi ng Asphalt Material (6 Inch) 347. 000 291. 000
LF 56. 000 140. 00
2.50000 347.000 867. 50
0065 202- 05030 Sawi ng Asphalt Material (10 Inch) 1, 167. 000 1, 157. 000
LF 0. 000 0. 00
3. 67000 1, 157. 000 4,246. 19
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 22, 000. 000 18, 596. 200
cY 2,704.830 16, 228. 98
6. 00000 21, 301. 030 127, 806. 18
0075 203-01597 *Pot hol i ng 30. 000 28. 000
HOUR 0. 000 0. 00
150. 15000 28. 000 4,204. 20
0080 207-00205 Topsoi | 2, 400. 000 733. 400
cY 1, 513. 600 7,568. 00
5. 00000 2,247.000 11, 235. 00
0085 208-00002 Erosion Log (12 Inch) 679. 000 414. 000
LF 265. 000 1, 060. 00
4. 00000 679. 000 2,716. 00
0090 208-00020 Silt Fence 750. 000 750. 000
LF 0. 000 0. 00
2. 00000 750. 000 1, 500. 00
0095 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0100 208-00040 Check Dam 4.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0105 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0110 208- 00052 StormDrain Inlet Protection (Type 2) 100. 000 0. 000
LF 0. 000 0. 00
18. 33000 0. 000 0. 00



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 9. 000 0. 000
HOUR 9. 000 299. 97
33. 33000 9. 000 299. 97
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 16. 000 8. 000
HOUR 8. 000 586. 64
73. 33000 16. 000 1,173.28
0130 208-00106 Sweepi ng (Sedi nent Renoval) 30. 000 22.000
HOUR 8. 000 586. 64
73. 33000 30. 000 2,199.90
0135 208- 00205 Erosi on Control Supervisor 60. 000 39. 000
HOUR 14. 000 466. 62
33. 33000 53. 000 1, 766. 49
0140 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 9. 000 2,054.97
228. 33000 9. 000 2,054.97
0145 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
1, 147. 37000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 6. 000 1.370
ACRE 3.930 2,068. 44
526. 32000 5. 300 2,789.50
0155 212-00032 *Soi | Condi tioning 6. 000 1.370
ACRE 3.930 7,446. 33
1, 894. 74000 5. 300 10, 042. 12
0160 213-00002 *Mul ching (Weed Free Hay) 5. 000 0. 000
ACRE 3. 900 1, 847.35
473. 68000 3. 900 1, 847. 35
0165 213-00061 *Mul ch Tackifier 500. 000 0. 000
LB 386. 000 1,219.76

3. 16000 386. 000 1,219.76



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00150 Bonded Fi ber Matrix 0. 500 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0175 214-01010 Brush Layer Cutting 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
4. 00000 1, 000. 000 4, 000. 00
0180 216- 00021 Soil Retention Blanket (Cass 1) 6, 810. 000 6, 625. 130
SY 184. 870 486. 21
2.63000 6, 810. 000 17, 910. 30
0185 304- 06000 Aggregate Base Course (Cl ass 6) 1, 006. 530 892. 310
TON 114. 220 2,161. 04
18. 92000 1, 006. 530 19, 043. 55
0190 304- 09000 Aggregate Base Course (Special) 67. 000 0. 000
cY 67. 000 3,926. 20
58. 60000 67. 000 3,926. 20
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 4.000
TON 0. 000 0. 00
178. 95000 4. 000 715. 80
0200 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 943. 930 707.910
TON 236. 020 29, 814. 05
126. 32000 943. 930 119, 237. 24
0205 411-10255 *Enul sified Asphalt (Sl ow Setting) 130. 000 0. 000
GAL 114. 000 720. 48
6. 32000 114. 000 720. 48
0210 420-00102 Ceotextile (Erosion Control) (Cdass 1) 2, 400. 000 1, 233. 560
Sy 804. 440 1,946. 74
2.42000 2,038. 000 4,931. 96
0215 506-00212  Riprap (12 Inch) 1, 300. 000 712. 220
cY 431. 780 28, 130. 47
65. 15000 1, 144. 000 74,531. 60
0220 507- 00350 Gouted Riprap Slope and Ditch Paving 24. 000 0. 000
CcY 24.000 2,400. 00
100. 00000 24.000 2,400. 00



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 601- 01000 Concrete Cass B 43. 000 0. 000
cY 8. 000 4, 000. 00
500. 00000 8. 000 4, 000. 00
0230 602-00020 Rei nforcing Steel (Epoxy Coated) 919. 000 0. 000
LB 726. 000 1, 452. 00
2. 00000 726. 000 1, 452. 00
0235 604- 00506 Inlet Type D (Special) (5 Foot) 4. 000 0. 000
EACH 4. 000 10, 000. 00
2,500. 00000 4. 000 10, 000. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 862. 500 0. 000
LF 825. 000 18, 455. 25
22.37000 825. 000 18, 455. 25
0245 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 831. 58000 0. 000 0. 00
0250 607-00005 End Post 12. 000 0. 000
EACH 12. 000 2, 866. 68
238. 89000 12. 000 2, 866. 68
0255 607- 00010 Corner and Line Brace Post 2.000 0. 000
EACH 2.000 A477.78
238. 89000 2.000 477.78
0260 607-01000 Fence Barbed Wre with Metal Posts 3, 628. 000 0. 000
LF 3, 628. 000 7, 655.08
2.11000 3, 628. 000 7, 655. 08
0265 607-11525 Fence (Plastic) 400. 000 328. 000
LF 0. 000 0. 00
2.22000 328. 000 728.16
0270 607-60116 16 Foot Gate 2. 000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0275 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
16. 67000 0. 000 0. 00



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 612-00002  Delineator (Type I1) 37. 000 0. 000
EACH 37.000 616. 79
16. 67000 37.000 616. 79
0285 619-10220 *22 Inch Wl ded Steel Pipe 106. 000 106. 000
LF 0. 000 0. 00
121. 05000 106. 000 12, 831. 30
0290 619-50960 *12 Inch Plastic Pipe 219. 000 210. 000
LF 9. 000 805. 23
89. 47000 219. 000 19, 593. 93
0295 619- 75080 *10 Inch Gate Valve (lInsertion) 0. 000 0. 000
EACH 0. 000 0. 00
7,894. 74000 0. 000 0. 00
0300 619- 75096 *12 Inch Gate Valve (insertion) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0305 621-00450 *Det our Pavenent 856. 000 855. 910
SY 0. 090 4.17
46. 32000 856. 000 39, 649. 92
0310 624-44031 30 Inch Equival ent Drainage Pipe Elliptical (O ass 4) 144. 000 0. 000
LF 144. 000 10, 785. 60
74.90000 144. 000 10, 785. 60
0315 624- 44037 36 Inch Equival ent Drainage Pipe Elliptical (Oass 4) 56. 000 56. 000
LF 0. 000 0. 00
84. 90000 56. 000 4,754. 40
0320 624-49037 36 Inch Equival ent Drainage Pipe Elliptical (Oass 9) 640. 000 535. 500
LF 96. 500 15, 219. 98
157. 72000 632. 000 99, 679. 04
0325 624-49043 42 Inch Equival ent Drainage Pipe Elliptical (COass 9) 267. 000 267. 000
LF -11. 000 -2,792.35
253. 85000 256. 000 64, 985. 60
0330 624-49049 48 Inch Equival ent Drainage Pipe Elliptical (Oass 9) 421. 000 421.000
LF -13. 000 -2,896. 66
222.82000 408. 000 90, 910. 56



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 978. 95000 1. 000 15, 978. 95
0340 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
121. 05000 0. 000 0. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
109, 047. 32000 1. 000 109, 047. 32
0350 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 200 300. 00
1, 500. 00000 1. 000 1, 500. 00
0355 627-00001 *Pavenent Mar ki ng Pai nt 160. 000 160. 150
GAL -0. 150 -6.32
42. 11000 160. 000 6, 737. 60
0360 627-00005 *Epoxy Pavenent Mar ki ng 143. 000 130. 850
GAL 12. 150 1,138.21
93. 68000 143. 000 13, 396. 24
0365 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 120. 000 120. 000
Li ne
) SF 0. 000 0. 00
15. 79000 120. 000 1, 894. 80
0370 630- 00000 *Fl aggi ng 400. 000 218. 000
HOUR 119. 000 3, 005. 94
25. 26000 337. 000 8,512. 62
0375 630- 00007 *Traffic Control Inspection 65. 000 32.000
DAY 29. 000 6, 715. 82
231. 58000 61. 000 14, 126. 38
0380 630-00012 *Traffic Control Managenent 103. 000 65. 000
DAY 26. 000 15, 052. 70
578. 95000 91. 000 52, 684. 45
0385 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 3. 000
EACH 3. 000 1,578. 96
526. 32000 6. 000 3,157.92



CONTI D C18132R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
105. 26000 0. 000 0. 00
0395 630-80337 *Barricade (Type 3 MC) (Tenporary) 12. 000 6. 000
EACH 6. 000 631. 56
105. 26000 12. 000 1, 263. 12
0400 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 23. 500
EACH 23.500 1, 236. 81
52. 63000 47. 000 2,473.61
0405 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 36. 000
EACH 36. 000 2,273.76
63. 16000 72.000 4,547.52
0410 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
73. 68000 0. 000 0. 00
0415 630- 80344 *Construction Traffic Sign (Special) 15. 000 7.500
SF 7.500 94.73
12. 63000 15. 000 189. 45
0420 630-80355 *Portabl e Message Sign Panel 7.000 2.000
EACH 2.000 6, 736. 84
3, 368. 42000 4. 000 13, 473. 68
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 1. 000
Type
yee) EACH 1. 000 263. 16
263. 16000 2.000 526. 32
0430 630- 80360 *Drum Channel i zi ng Devi ce 225. 000 112. 500
EACH 112. 500 2,368.13
21. 05000 225. 000 4,736. 25
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 29. 000 14. 500
EACH 14.500 457.91
31. 58000 29. 000 915. 82
0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 3. 000
EACH 3. 000 94.74

31. 58000 6. 000 189. 48



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80370 Concrete Barrier (Tenporary) 1, 810. 000 705. 000
LF 1, 105. 000 24,553. 10
22.22000 1, 810. 000 40, 218. 20
0450 630- 80380 *Traffic Cone 200. 000 94. 000
EACH 94. 000 494. 44
5.26000 188. 000 988. 88
0455 630- 80384 *Tubul ar Mar ker 240. 000 120. 000
EACH 120. 000 5,431. 20
45. 26000 240. 000 10, 862. 40
0460 630-85010 *| npact Attenuator (Tenporary) 3. 000 1.500
EACH 1. 500 1,184.21
789. 47000 3. 000 2,368. 41
0465 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -1,629. 070 -940. 290
F A -688. 780 -688. 78
1. 00000 -1,629. 070 -1,629.07
0490 700-70021 F/ A On- The-Job Trai nee 640. 000 380. 500
HOUR 259. 500 259. 50
1. 00000 640. 000 640. 00
0495 700- 70042 F/ A Railroad Fl aggi ng 22, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18132R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18132R-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: NH 0504- 064 ESTI MATE NO 0005 10: 52: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 202-00210 Rem Conc Pavenent 178. 000 178. 000
SY 0. 000 0. 00
21. 00000 178. 000 3,738.00
0525 900- 00014 Added Item (Lunp Sum)/ Waterline Lowering 1. 000 1. 000
LS 0. 000 0. 00
10, 221. 20000 1. 000 10, 221. 20
0530 700- 70100 F/ A Rel ocate Tel ephone Lines 9, 110. 500 5, 098. 440
FA 4,012. 060 4,012. 06
1. 00000 9, 110. 500 9, 110. 50
0535 900- 00006 Added Item (Dol lar)/ Price Reduction - HVA -5, 813. 590 -5, 813. 590
DOL 0. 000 0. 00
1. 00000 -5,813.590 -5,813.59
CAT 0200 CURRENT AMI  $ 1,350,440.71% 303, 380.08 $ 1, 238, 456. 17
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
3, 533. 33000 1. 000 3,533.33
0510 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8,111.11000 1. 000 8,111.11
0515 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 222. 22000 2.000 2,444 44
CAT 0400 CURRENT AMI  $ 14,088.88 $ 0.00% 14, 088. 88

PRQJIECT TOTAL CURRENT AMI $ 1,364,529.59 $

303,380.08% 1,252, 545. 05



